

Key Dates/Deliverables

DC Review Dec 11-13

- Cost/Schedule/PM Docs Finalized - 10/31
- Presentation Dry Runs - 11/8-14
- Post Review Docs – 11/23

R&D AND CDR Proposals - December

Costing Tool

- Freeze Tool – 9/10-14